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SUBJECT: Section 03-00360-00-PV (FAU 9195)
Judith Lane
County Highway 11
St. Clair County, IL

DRAFT

re: H-R 190-2323

Mr. Darrell I. Gates, P.E.
County Engineer
St. Clair County
Department of Roads and Bridges
1415 North Belt West
Belleville, IL 62226-5999

Attention:

Dear Sir:

Mr. Thomas L. Holdener

A coordination meeting concerning environmental issues at Dead Creek
was held for the above project on Tuesday, October 26, 2004 at 3:00
P.M. at the EPA job trailer located west of the crossing of Judith Lane
and Dead Creek in Cahokia. The following were in attendance:

Illinois Department of Transportation
(IDOT)

St. Clair County
Department of Roads and Bridges

Hurst-Rosche Engineers, Inc. (HRE)

Illinois Environmental Protection Agency
(IEPA)

US Environmental Protection Agency
(US EPA)

URS

Colder Associates Inc.

R.S. Williams & Associates Inc. /
Solutia Inc.

Solutia Inc.

Tetra Tech EM Inc. (TTEMI)

Tetra Tech EM Inc. (TTEMI)

Mr. Jon Schaller

Mr. Tom Holdener

Mr. Mark Reitz
Mr. Jeremy Connor

Ms. Sandra Bron

Mr. Nabil Fayoumi

Mr. Richard Ashley

Mr. Mark Haddock

Mr. Richard S. Williams

Mr. Steve Smith

Mr. Tom Binz

Mr. Doug Ball
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Mr. Reitz began the meeting with a general discussion of the Judith
Lane roadway project. This project is located within the Village of
Cahokia along Judith Lane, from Illinois Route 3 (Mississippi Avenue) to
Falling Springs Road (County Highway 10) for a distance of
approximately 0.43 miles. The existing 22' wide roadway will be
reconstructed with new bituminous pavement (30' face to face), B6.24
concrete curb and gutter, storm sewer and other miscellaneous
appurtenances. Dead Creek crosses the project approximately halfway
through the project. An existing 54" concrete culvert will be extended to
match the proposed side slopes, a 24" metal pipe will be replaced with a
24" concrete pipe (at the same grade and location), and two new 36"
storm sewers will discharge at Dead Creek. Work within Dead Creek
has been minimized as allowable by the Illinois Department of

\ Transportation.

Mr. Williams continued the meeting with a general discussion of the
remediation project for Dead Creek. The project consists of removing
the temporary geosynthetic liner and contaminated soil in the creek
from Queeny Avenue to Judith Lane and installing a permanent HOPE
liner. The project will excavate 19,000 cubic yards of material and
dispose of it on-site at a specified area. There are two other
remediation sites located downstream of Judith Lane that contribute to
the excavation. The permanent lining will be 60 mil HOPE and installed
from top of bank to top of bank with riprap and/or articulated material
used to stabilize the banks of Dead Creek. The permanent lining will
only be constructed on the north side of Dead Creek with respect to
Judith Lane. The excavation is scheduled to be completed by the end
of March 2005 and sealing pit to be completed by the end of July 2005.
The sealing pit will be approximately 25,000 to 30,000 cubic yards
including cover material and riprap.

The roadway construction of Judith Lane is tentatively scheduled for
June 1, 2005 and will take approximately four to five months to
complete. The culvert work for the road project could be performed first
to eliminate the re-installing of the permanent liner by the roadway
contractor around the extended culverts if the scheduling of the project
coincides. HRE will incorporate the design of the permanent liner into
the roadway plans in the event the permanent liner is installed before
the start of the roadway project. Mr. Haddock will send the preliminary
design of the permanent liner to HRE by December 3, 2004. The
roadway contractor will need to coordinate with the EPA when re-
installing the permanent liner. The relocation of the existing fence
originally installed by the EPA to the proposed top of bank on the north
side of Dead Creek is acceptable to the EPA.

Mr. Ashley was concerned about the construction staging of Judith
Lane. Mr. Reitz explained that the project was to be constructed in 2
stages, with stage 1 from Illinois Route 3 to Dead Creek and stage 2
from Dead Creek to Falling Springs Road (County Highway 10), with
one lane of traffic open in a construction stage for local traffic only. Mr.
Ashley was concerned that a significant amount of fill material was to be
hauled on Judith Lane during the latter phase of his project which could
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extend into July of 2005. Mr. Ashley was not certain of the haul route to
be used, but thought trucks would enter from Illinois Route 3. HRE will
coordinate with Mr. Ashley to make his haul route sequence stage 2 to
try and prevent the trucks from traveling on newly constructed
pavement.

\The IEPA and EPA will send correspondence within two weeks to be
/ included in the Phase I Report to St. Clair County Department of Roads

j and Bridges that they concur with the project and that all material
\ excavated from Dead Creek will be handled as special waste (HRE
( estimates 90 cubic yards of a special waste).

It was discussed that the fill material around the existing 24" cmp may
be clean fill as this pipe was installed in 2002 as a bypass for on-going
remediation in the creek. Mr. Williams will review existing plans to
verify. This may eliminate 20 cubic yards of special waste previously
calculated by HRE. It was further discussed that the EPA contractor1

could remove the remaining 70 cubic yards of special waste and
dispose of this material when they are working in the area. The EPA
contractor would then replace with clean fill, eliminating the need for
special waste disposal by the roadway contractor. Concurrence with /
EPA is required for this coordination.

Access within the fenced portion of Dead Creek on the north side of
Judith Lane should be coordinated through Mr. Haddock.

These minutes express our understanding of the items discussed.
Please respond in writing if any changes are required.

Sincerely,

HURST-ROSCHE ENGINEERS, INC.

Mark A. Reitz, P.E.

MAR:
Enclosures

cc: All in attendance


